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Progress fiepori#52-^uM 23, 2008 

Work Completed: June 12-June 18, 2008 

• Continued removing soil and sediment from Removal Area 10B and continued removing 
floodplain soil from Removal Areas 11A, 12A, and 13A. 

• Completed the installation of resuspension control systems in Removal Area 12B. 
• Began removing soil and sediment from Removal Area 12B. 
• Began the installation of resuspension control systems in Removal Area 11 A. 
• Continued soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 

and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continued loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 

and from Removal Area 10B to EQ Wayne County Disposal Facility located in Belleville, 
Michigan. 

• Completed post-construction seeding in Removal Areas 7, 9A, and 10A. 
• Began post-construction seeding in Removal Areas 8 and 9B. 
• Began post-construction activities in Removal Area 11B, including placement of river run 

rocks and topsoil. 
• Continued operation of the W C S . 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

u s EPA RECORDS CENTER REGION 5 
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Work Planned: June 19-June 25, 2008 

• Continue removing soil and sediment from Removal Areas 10B and 12B. Continue 
removing floodplain soil from Removal Areas12A, and 13A. 

• Continue the installation of resuspension control systems in Removal Area 11 A. 
• Begin removing soil and sediment from Removal Area 11 A. 
• Continue soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 

and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 

and from Removal Area 10B to EQ's Wayne County Disposal Facility located in Belleville, 
Michigan. 

• Complete post-construction seeding in Removal Areas 8 and 9B. 
• Continue post-construction activities in Removal Area 118, including placement of river run 

rocks and topsoil. 
• Continue operation of the WCS. 

A U ^ A f \ | Q Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Removal Progress 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Notes: 

For Areas where removal is less 
than 100%, the data point shown 
is an estimate based on area 
and volume considerations. 

'Complete' is defined as removal 
of all targeted materials as 
detailed in the Plainwell TCRA 
Design Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 166 LPOs have been completed for the project to date. 

Weather Summary 

• Construction activities were temporarily suspended on 3:00 pm on Friday, June 16"̂  due to 
thunderstorms. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 63,000 gallons (Staging Area 4N) and 77,000 gallons (Staging Area 58) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A Q No ^ Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes |3 , in Removal Area 10B and 11B 
Cleanup Standard Achieved? N/A Q Yes ^ No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

A|5^Ar\lC Kalamazoo River study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 

• :•:•• I.^^^SSJSli;-
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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i ndividua /Affi latioh 

Terra Contracting Staff 18 18 12 25 25 25 
Jim Sanc/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosetto/USEPA OSC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors X 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Scott Harcus/ARCADIS 
Eric Hritsuk/ARCADIS 
Wendell Miller/ARCADIS 
Matt Bowman/ARCADIS X 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Adam Chwalibog 
ARCADIS H&S Audit Team 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 

JFNew 
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Photos from Week #52 

Sampling activities located in Removal Area 11B Loading of solidified soil and sediment from 
Staging Area 5S. 

Installating a resuspension control system in 
Removal Area 11 A. 

Excavating soil and sediment from Removal Area 
12B. 
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Targeted Removal Areas—Former Plainwell Impoundment 

LEGEND: 

SHORELINE 

S a RIVER 

^ Q ^ STAGINGAREA 
^g<S STAGINGAREA- DEMOBILIZED 
TRUCKTRAFFIC: 
= ^ REMOVAL AREA TO/FROM DISPOSALAREA 

GLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVALAND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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NF1@epaibm.rtpnc.epa.gov To 

08/05/2008 07:06 AM 
Subject TRAVEL DIRECT DEPOSIT NOTICE(*TRAVEL-AP27*) 

FARYAN, STEVEN J., 

Your Servicing Finance Office certified the following travel voucher on 
08/04/08. 

TA#: OOQOUE. 
TRAVEL DATES: 07/13/08 - 07/20/08 
DCN: 0805FFG009 
Amount: $580.88. 

This payment should be credited to your account by your 
financial institution within two to three work days from 
the date of certification. If you have any questions please 
contact the Cincinnati Finance Center's Customer Assistance 
Staff on (513)487-2346. 

*TRAVEL-AP27* 

mailto:NF1@epaibm.rtpnc.epa.gov



